Appendix H — Homeland Security Grant Program Timeline from Appropriation to Award®
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HSGP guidance released
Coordination of state application

Review of guidance
Identification of prioriies
Craft lefter of Infarmation for distribution
Informing atakeholders
Shate
Local
Solicitation submission
Buaget
Project descripiion
Zolicitiation evaluation
Critarla Evaluation
Reglonallzation
Strategic direction
Kational Pricrities
Feasibillty
Priar perfarmance

Feasibilty
Approving entifles
‘Granis management
Executive committes evaluation
Executive appraval
Invweatment Justifications
Drafting overdew
Designating Invesiment leads
Crafting Initial Invesimenis from approved project
Inwestment review by desianated lead
Revisian
Final review
Presentation of completed application to Executive
Submisalon
Application submitied via Graniz.gov
Application submitied wia the Grant Reparing Tool

] Award recelved from US DHE
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® This timeline generally reflects the process for the US DHS Homeland Security Grant Program. Other programs may vary. Contract the Project Manager for

more information.
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